

sProject Planning Phase
Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 January 2026
Team ID	LTVIP2026TMIDS47882
Project Name	Heart Disease Analysis
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection & Preparation	USN-1	As an analyst, I can import heart disease data into Tableau.	3	High	P. Tilak
Sprint-1	Data Cleaning	USN-2	As an analyst, I can clean and structure the dataset (Age, Gender, Cholesterol).	3	High	Mounika Roy
Sprint-2	Dashboard Creation	USN-3	As a user, I can view risk factors using bar and pie charts.	5	High	M. Sai Gowtham Reddy
Sprint-2	Trend Analysis	USN-4	As a user, I can analyze lifestyle trends using line charts.	3	Medium	P. Tilak
Sprint-3	Filter Integration	USN-5	As a user, I can filter data by Age, Gender, Region and Smoking habits.	3	High	Mounika Roy

Sprint-3	Top/Bottom Analysis	USN-6	As a user, I can view low risk and high risk patient groups.	3	Medium	Gurram Pavithra Reddy
Sprint-4	Story & Final	USN-7	As a user, I can view insights in story	4	High	K Haritha Reddy

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
	Presentation		format for better understanding.			

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	6	6 Days	20 Dec 2025	27 Dec 2025	6	27 Dec 2025
Sprint-2	8	6 Days	29 Dec 2025	06 Jan 2026	8	06 Jan 2026
Sprint-3	6	6 Days	07 Jan 2026	12 Jan 2026	6	12 Jan 2026
Sprint-4	4	6 Days	17 Jan 2026	21 Jan 2026	4	21 Jan 2026

Velocity:

Total Story Points Completed = 24 Number of Sprints = 4 Average

Velocity = $24 \div 4 = 6$ **Story Points per Sprint**

If sprint duration = 6 days

Velocity per day = $6 \div 6 = 1$ **Story Point per Day**

Burndown Chart:

A Burndown Chart was used to track the remaining work against time during each sprint. The chart shows the ideal work completion line and the actual progress line. The project maintained steady progress, and story points were completed within the planned sprint duration, indicating effective sprint planning and execution.